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04/20/09 Statement of Ongoing Contracts as of 05/04/09

10District

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-29.5/0

10-CAL-4-21.1/23.4

Fed Aid

HB4N

HA11

HA22

HE14

HB1

HE14

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE AT

VARIOUS LOCATIONS FROM GRANT LINE

ROAD UNDERCROSSING TO 0.4 MILE WEST

OF GREENVILLE ROAD UNDER

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN AMADOR COUNTY AT AND NEAR FOREST

HOME FROM SACRAMENTO COUNTY LINE TO

ROUTE 49

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY AT PIONEER FROM 0.3

KM EAST OF CARSON DRIVE TO 0.3 KM

EAST OF DEFENDER GRADE ROAD

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

Description 

INSTALL TRAFFIC ELECTRICAL SYSTEM

CONSTRUCT TWO NEW BUILDINGS

PME CHIP SEAL

PLANTING AND IRRIGATION

WIDEN ROADWAY

CONSTRUCT HIGHWAY AND BRIDGES

Type Of Work

PRISM ENGINEERING INC.

YOUNGER GENERAL CONTRACTOR INC

INTERNATIONAL SURFACING

SYSTEMS

ODYSSEY LANDSCAPE COMPANY, INC

TEICHERT CONSTRUCTION STOCKTON

DISTRICT

TEICHERT CONSTRUCTION

Contractor

CA 95050

RANCHO CORDOVA, CA 95742

MODESTO CA 95352

STOCKTON, CA 95209

STOCKTON, CA 95201

STOCKTON, CA-95201

 

 

(209)525-9065

 

 

 

SINGH, PARMINDER

EHAB A WAHED

OSHITA, STANLEY T.

RICE CLIFFORD A.

SHIVINDER SINGH

Resident
Engineer

(209)601-8697

(209)333-6922

 

(209)333-6928

(209)333-6922

(209)736-6910

 $561,566

 $5,966,348

 $468,133

 $1,961,803

 $844,888

 $24,385,256

Bid + CCOs

 $49,994

 $1,446,961

 $0

 $1,858,853

 $867,063

 $19,805,983

Comp To  date

 $47,819

 $185,225

 $0

 $0

 $0

 $677,606

This Month

12/03/08

03/18/08

04/09/09

11/20/06

04/22/08

08/10/07

Awarded

12/18/08

04/17/08

04/24/09

12/26/06

05/21/08

09/07/07

Approved

05/20/09

06/30/09

12/31/12

12/31/09

08/19/10

Est Comp

 36%

 20%

 0%

 0%

 96%

 24%

%Time

 9%

 24%

 0%

 0%

 96%

 81%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

10-0N1404

10-444204

10-0S4904

10-049954

10-499804

10-362504

Contract 

  

  

  

  

ACST-P088-(049)E

  

  

  

  

  

G P0-88 0-(9E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

630 REED STREET SANTA CLARA,

3195 FITZGERALD ROAD

PO BOX 4770

800 WEST EIGHT MILE ROAD

POST OFFICE BOX 1118

P.O. BOX 1118

PARADISE CONSTRUCTION

OFFICE 157 SLOAN

COURT SUITE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

P.O. BOX 280

B TRACY CA 95304

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

ANGELS CAMP, CA-95222

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/09 Statement of Ongoing Contracts as of 05/04/09

10District

10-CAL-26-30.0/0

10-CAL-49-20.5/30.9

10-MER-59-14.1/0

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

Fed Aid

HM3

HB1

HA21

HA25

HE14

Pgm Code

IN CALAVERAS COUNTY AT VARIOUS

LOCATIONS

IN CALAVERAS CO NR SAN ANDREAS FROM

RTE 12 TO 0.7 MI N OF NORTH LOMBARD I

DR & IN CALAVERAS AND AMADOR COUNTIES

IN AND NR JACKSON 

IN MERCED COUNTY IN MERCED AT CHILDS

AVENUE

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

Description 

POLYESTER CONCRETE OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL NEW SIGNALS

REPLACE BRIDGE

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

DEBRUIN CONSTRUCTION,INC

GEORGE REED INC

TEICHERT CONSTRUCTION

CC MYERS

WATKIN & BORTOLUSSI, INC.

BAY CITIES PAVING AND GRADING

INC.

Contractor

FRENCH CAMP, CA 95231

SONORA CA 95370

TURLOCK CA 95381

SAN RAFAEL, CA 94901

CONCORD CA 94524

 

(209)984-5202

(209)632-6600

(916)635-9370

 

 

CLIFF RICE

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

Resident
Engineer

(209)333-6922

 

 

(559)696-1545

(209)726-5485

 

 $318,320

 $1,976,036

 $418,722

 $6,991,117

 $1,309,813

 $31,235,902

Bid + CCOs

 $330,133

 $0

 $0

 $6,286,860

 $1,242,853

 $19,488,861

Comp To  date

 $0

 $0

 $0

 $264,806

 $6,474

 $191,268

This Month

05/16/08

01/06/09

03/13/09

09/25/07

01/06/06

03/20/08

Awarded

06/02/08

01/27/09

04/03/09

10/24/07

01/17/06

04/07/08

Approved

03/24/09

04/20/09

08/24/09

08/16/10

Est Comp

 100%

 0%

 0%

 0%

 75%

 73%

%Time

 100%

 0%

 0%

 0%

 95%

 62%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

10-0N3804

10-0S4104

10-0N9004

10-1A0704

10-482314

10-414814

Contract 

  

  

  

ASCT-S059-(047)E

ACNH-P099-(477)E

  

  

  

  

  S0-59 0-(7E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 1355

P O BOX 548

P O BOX 3367

77 LARKSPUR STREET

P O BOX 6227

P.O. BOX 430

490 S. GOLDEN STATE

BLVD.

ALTAVILLE, CA 95221

TURLOCK, CA 95381-1863

Accepted

03/24/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

10District

10-MER-99-32.6/37.2

10-MER-140-36.5/0

10-MER-152-/13.2

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-13.8/25.4

Fed Aid

HB1

HM3

HM3H

HM

Pgm Code

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN MERCED COUNTY IN MERCED AT EAST

21ST STREET

IN MERCED COUNTY ABOUT 7 MILES WEST

OF LOS BANOS FROM SANTA CLARA COUNTY

LINE TO ROUTE 152/33 SEPARATION

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM GARFIELD

STREET OVERHEAD AT EASTBOUND ROUTE

4/NORTHBOUND ROUTE 99 CONN

IN SAN JOAQUIN COUNTY NEAR DISCOVERY

BAY ON ROUTE 4 AT OLD  RIVER BRIDGE

AND NEAR TERMINOUS  ON ROUTE 12 AT

MOKELUMNE RIVER BR

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AND STOCKTON FROM PARADISE

CUT OVERFLOW BRIDGE TO ROUTE 5/4

SEPARATION

Description 

HIGHWAY PLANTING

INSTALL TRAFFIC SIGNAL

RUBBERIZED HOT MIX ASPHALT OVERLAY

TREAT BRIDGE DECKS

REPAIR BRIDGE CONTROL HOUSE

RESURFACE HIGHWAY

Type Of Work

ODYSSEY LANDSCAPE, INC.

TEICHERT CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION, INC.

RICHARD DEBRUIN

ZONDIROS CORPORATION

GRANITE CONSTRUCTION COMPANY

Contractor

STOCKTON, CA 95209

TURLOCK, CA 95381

WATSONVILLE CA 950775085

FRENCH CAMP, CA 95230

TORRANCE, CA  90501

WATSONVILLE CA 95077

 

 

(831)724-1011

 

 

(831)724-1011

HASSAN JAKHAR

HASSAN JAKHAR

NOMER GUTIERREZ

CHARLES HAGOOD

Resident
Engineer

(209)724-9096

(209)724-9096

 

(209)942-6160

(209)608-0054

(209)639-4415

 $600,971

 $405,137

 $3,179,994

 $830,956

 $726,000

 $2,863,306

Bid + CCOs

 $377,250

 $174,004

 $0

 $0

 $0

 $0

Comp To  date

 $48,589

 $94,237

 $0

 $0

 $0

 $0

This Month

08/19/08

10/21/08

04/01/09

02/26/09

10/23/08

05/09/08

Awarded

09/10/08

11/10/08

04/20/09

03/20/09

11/14/08

07/21/08

Approved

04/23/09

07/03/09

08/25/09

Est Comp

 14%

 48%

 0%

 0%

 0%

 0%

%Time

 63%

 43%

 0%

 0%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0L5804

10-0J8104

10-0S4004

10-0N2604

10-0C1504

10-0S2804

Contract 

ACST-P099-(515)E

  

  

  

  

  

  P0-99 5-(5E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

800 WEST EIGHT MILE RD

P. O. BOX 3367

P O BOX 50085

P. O. BOX 1355

2401 208TH STREET, SUITE C8

P O BOX 50085

P.O. BOX 311

P. O. BOX 311

WATERFRONT

CONSTRUCTION OFFICE

611 SAN JUAN AVENUE

MERCED, CA 95341

MERCED, CA 95341

611 SAN JUAN AVENUE,

STOCKTON, CA 95203

SACRAMENTO, CA 95203

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

10District

10-SJ-5-25.6/26.1

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-13.8/16.4

10-SJ-99-27.5/0

Fed Aid

HM3

HB1

HB1

HB1

HA22

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM ANDERSON

STREET UNDERCROSSING TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

03. MILES WEST TO 0.3 MILE  EAST OF

DEVRIES ROAD

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT ALPINE ROAD

IN SAN JOAQUIN COUNTY AT OR NEAR

LOCKEFORD FROM 0.2 MILE NORTH OF WEST

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF

DISCH ROAD

IN SAN JOAQUIN COUNTY NEAR LODI  AT

ARMSTRONG ROAD

Description 

TREAT BRIDGE DECKS

INSTALL TRAFFIC SIGNAL

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNAL

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE HIGHWAY PLANTING

Type Of Work

PENHALL COMPANY

TOP GRADE CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SIMON COSTA  COLUMBIA ELECTRIC

GEORGE REED INC.

SCOTT ESSON  WATKIN &

BORTOLUSSI, INC.

Contractor

SAN LEANDRO CA 94577

STOCKTON CA 95203

STOCKTON CA 95201

SAN LEANDRO, CA  94577

MODESTO, CA  95352

SAN RAFAEL, CA  94901-4886

 

(209)467-4102

 

 

 

 

NOMER GUTIERREZ

NOMER GUTIERREZ

GREG BERRY

MARIO CASTILLO

CHARLES HAGOOD

Resident
Engineer

(209)942-6160

 

(209)942-6160

(209)948-7208

(209)608-0054

(209)948-7742

 $1,293,641

 $380,690

 $2,218,276

 $282,485

 $1,483,498

 $316,370

Bid + CCOs

 $650,562

 $0

 $2,326,573

 $102,741

 $0

 $144,367

Comp To  date

 $117,193

 $0

 $0

 $98,034

 $0

 $144,367

This Month

05/23/08

04/15/09

05/18/06

10/03/08

08/19/08

01/28/09

Awarded

06/16/08

04/28/09

05/31/06

10/30/08

09/04/08

02/17/09

Approved

07/08/09

09/21/09

05/05/09

06/04/09

Est Comp

 50%

 0%

 0%

 73%

 0%

 45%

%Time

 49%

 0%

 0%

 36%

 0%

 50%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

10-0N2504

10-0Q8904

10-499004

10-0L9504

10-0G7604

10-0N9104

Contract 

  

  

ACST-P026-(022)E

ACHS-PO88-(050)S

  

  

  

  

  P0-26 0-(2E)

GPO8-8 05-(HSI)P

  

  

  

  

--()

10 0-88-()

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

13750 CATALINA ST

315 FYFFE AVENUE STE G

PO BOX 151

1980 DAVIS ST

POBOX 4760

77 LARKSPUR ST

611 SAN JUAN AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

STOCKTON CA 95203

STOCKTON CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

10District

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

Fed Aid

HB4C

HB4N

HA25

HB1

HE11

HA25

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN TRACY AT

MACARTHUR DRIVE

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

Description 

WIDEN FREEWAY AND BRIDGES

MODIFY TRUCK TURNING RADIUS

PLANTING AND IRRIGATION

CONSTRUCT CONCRETE MEDIAN BARRIER

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

Type Of Work

OC JONES/CC MEYERS JV

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD TURLOCK, CA

95380-9519

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY

Contractor

BERKELEY,CA 94710

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

BENICIA CA 94510

LODI, CA 95242

 

(831)724-1011

(415)453-4691

(209)632-6600

(707)746-6870

 

MARQUEZ, PAMELA J

SUTTI, RENEE' M.

ABLEDU, DAVID

DEOL HARMINDER

ALFRED BLUM/OBAIDULLAH

"ABDUL" RASHID

Resident
Engineer

(209)221-6585

 

(209)667-1147

(209)483-5812

(209)667-1869

(209)948-7216

 $86,365,396

 $102,985

 $4,266,373

 $3,198,806

 $16,890,004

 $1,787,465

Bid + CCOs

 $84,021,328

 $0

 $3,782,984

 $2,773,227

 $8,249,324

 $1,589,056

Comp To  date

 $634,767

 $0

 $30,246

 $0

 $952,702

 $5,616

This Month

03/28/06

10/03/08

02/06/06

11/08/07

06/23/08

09/18/07

Awarded

04/12/06

10/17/08

02/22/06

11/30/07

07/09/08

10/16/07

Approved

09/10/10

04/07/10

04/21/09

03/02/11

12/23/11

Est Comp

 0%

 0%

 68%

 100%

 24%

 0%

%Time

 0%

 0%

 89%

 100%

 49%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

10-300164

10-0N1304

10-0F7204

10-0L6404

10-2A7704

10-0F7304

Contract 

ACNH-X077-(014)N

  

ACNH-P099-(500)E

OTS-    -(   )

  

  

  X0-77 0-(4N)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1520 FOURTH STREET

P O BOX 50085

77 LARKSPUR STREET

801 FIRST STREET SUITE G

5400 W HWY 12

157 SLOAN CT, SUITE B

P.O. BOX 1863

PO BOX 1863

WATERFRONT

CONSTRUCTION FIELD

OFFICE

TRACY, CA 95304

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

611 SAN JUAN AVE.,

STOCKTON, CA 95203

Accepted

04/21/09

Location
Storm Water
Plan
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10District

10-STA-99-15.1/15.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-132-14.7/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

Fed Aid

HB1

HA22

HB1

HB4N

HA22

HB4C

Pgm Code

IN STANISLAUS COUNTY IN MODESTO  FROM

TUOLUMNE BOULEVARD  UNDERCROSSING TO

0.1 MILE SOUTH OF G STREET

OVERCROSSING

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

IN STANISLAUS COUNTY IN AND NEAR

RIVERBANK FROM MID MAIN CANAL TO

HOWARD AVENUE

IN STANISLAUS COUNTY IN MODESTO  AT

5TH STREET

IN STANISLAUS COUNTY ON ROUTE 132 IN

MODESTO FROM L STREET TO SAN  JUAN

DRIVE

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

Description 

PLACE RUMBLE STRIPS

REHABILITATE PAVEMENT

HOT MIX ASPHALT RESURFACING

CONSTRUCT LEFT TURN CHANNELIZATION

PAVEMENT REHABILITATION

WIDEN AND RESURFACE ROADWAY

Type Of Work

PAVEX CONSTRUCTION DIVISION

GEORGE REED INC.

GEORGE REED INC.

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

TEICHERT CONSTRUCTION

GEORGE REED INC

Contractor

SAN JOSE CA 95136

MODESTO, CA 95352

SACRAMENTO CA 95829

TURLOCK CA 95381

MODESTO CA 95352

(408)574-1400

 

 

 

(209)632-6600

(209)523-0734

SUKHI DEOL

ALFRED BLUM/OBAIDULLAH

RASHID

DAVID ABLEDU

SUKHI DEOL

SUTTI, RENEE' M.

Resident
Engineer

(209)988-2764

(209)610-0806

(209)599-7281

(209)667-1764

 

(209)667-1147

 $157,070

 $5,717,114

 $700,076

 $251,376

 $4,598,975

 $6,661,763

Bid + CCOs

 $0

 $1,589,938

 $0

 $109,007

 $0

 $1,539,335

Comp To  date

 $0

 $66,428

 $0

 $26,162

 $0

 $76,782

This Month

11/17/08

08/06/08

09/02/08

12/16/08

04/10/09

06/19/08

Awarded

12/01/08

08/15/08

09/15/08

01/14/09

04/24/09

07/09/08

Approved

05/22/09

06/03/09

01/16/09

06/10/09

06/07/10

Est Comp

 0%

 46%

 0%

 40%

 0%

 19%

%Time

 0%

 26%

 0%

 43%

 0%

 23%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

10-0M9704

10-3A7404

10-0L7204

10-0N9504

10-3A6504

10-0A8704

Contract 

  

ACST-P108-(045)E

ACHS-P108-(046)E

  

NH-    -(   )

  

  

  P1-08 0-(5E)

PGP1-08 0-(6E)

  

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

120 GRANITE ROCK WAY

P.O.BOX 4760

8909 FLORIN ROAD

P O BOX 3367

P O BOX 4760

952 GOODWIN DRIVE

RIPON CA 95366

611 SAN JUAN AVE.,

STOCKTON, CA 95203

952 GOODWIN DR.

490 S GOLDEN STATE

BLVD PO BOX 1863

P.O. BOX 1863

RIPON CA 95366

TURLOCK CA 95380

TURLOCK, CA. 95381-1863

Accepted

Location
Storm Water
Plan
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10District

 $3,668,320 $159,175,492 $223,438,865

10-TUO-120-3.5/6.9

Fed Aid

HA22

Pgm Code

IN TUOLUMNE COUNTY NEAR YOSEMITE

JUNCTION FROM 2.1 MILES EAST OF

TULLOCH ROAD TO 0.2 MILE WEST OF LA

GRANGE ROAD

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GEORGE REED, INC.

Contractor

SONORA, CA 95370

 

BAL BAHADUR PAUL

Resident
Engineer

(209)948-7216

 $1,722,236

Bid + CCOs

 $368,234

Comp To  date

 $0

This Month

08/15/08

Awarded

09/04/08

Approved

01/20/09

Est Comp

 48%

%Time

 21%

% Work 

 

Message

10-0G7504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P.O. BOX 548 611 SAN JUAN AVE

STOCKTON, CA95203

Accepted

Location
Storm Water
Plan



10-0N1404

10-444204

10-0S4904

10-049954

10-499804

10-362504

10-0N3804

10-0S4104

10-0N9004

10-1A0704

10-482314

10-414814

10-0L5804

10-0J8104

10-0S4004

10-0N2604

10-0C1504

10-0N2504

10-0S2804

10-0Q8904

10-499004

10-0L9504

Contract

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-29.5/0

10-CAL-4-21.1/23.4

10-CAL-26-30.0/0

10-CAL-49-20.5/30.9

10-MER-59-14.1/0

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-36.5/0

10-MER-152-/13.2

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-25.6/26.1

10-SJ-5-13.8/25.4

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0G7604

10-0N9104

10-300164

10-0N1304

10-0F7204

10-0L6404

10-2A7704

10-0F7304

10-0M9704

10-3A7404

10-0L7204

10-0N9504

10-3A6504

10-0A8704

10-0G7504

Contract

10-SJ-88-13.8/16.4

10-SJ-99-27.5/0

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-15.1/15.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-132-14.7/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

10-TUO-120-3.5/6.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

Page
Statement of Ongoing Contracts - Index

10District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

Category

 $96,540,557

 Bid + CCO

 $89,047,166

 Work Comp

-F-



10

District

 $318,320

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $223,438,865  $159,175,492

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $9,381,249

 $106,344,576

 $11,172,484

 Bid + CCO

 $5,160,825

 $55,804,674

 $9,162,828

 Work Comp

District Total:

Work completed this Period:  $318,320

-S-

-SH-
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